
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14434-12-000-0

Estimate Summary By Project

Estimate Number: 0010

05/09/2014

Contract Location: Time Allowed:

VARIOUS LOCATIONS ON SR 4 BU, SR 38 AND ON SR 520.

 

Contractor:

MOYE ELECTRIC COMPANY, INC. Date Let:

P. O. BOX 4097 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

DUBLIN GA 31040-4097 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

THE CINCINNATI INSURANCE CO.

10/19/2012

11/02/2012

12/03/2012

12/04/2012

04/01/2013

00/00/0000

00/00/0000

528 Days

05/15/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 02   

Elapsed Calender Days:

Percent Time: 97.16

513 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,215,304.90

$1,215,304.90

$292,113.03

75.96%

Counties:

Ware

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007406      $1,215,304.90 $1,215,304.90 $292,113.03 75.96% $24,784.08

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14434-12-000-0

Estimate Summary By Project

Estimate Number: 0010

05/09/2014

Project Number: 0007406      SR 4BU, SR 38 & SR 520 - TRAFFIC SIGNALS UPGRADES

 

CSSTP-0007-00(406)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $738,553.48 $718,726.22 $19,827.26

Non-Participating $184,638.39 $179,681.57 $4,956.82

Total Earnings $923,191.87 $898,407.79 $24,784.08

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $923,191.87 $898,407.79 $24,784.08

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $923,191.87 $898,407.79

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $24,784.08

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14434-12-000-0

Estimate Summary By Project

Estimate Number: 0010

05/09/2014

Project Number 0007406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 TRAFFIC SIGNALS

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .939

 106700.000 .050

CSSTP-0007-00(406)

 

.989 $5,335.00 $105,526.30

0050 210-0100     GRADING COMPLETE - LS  1.000 .150

 61000.000 .100

CSSTP-0007-00(406)

 

.250 $6,100.00 $15,250.00

Category Amount: $11,435.00 $120,776.30

Category Number: 0010 SIGNING & MARKING

0055 441-0104     CONC SIDEWALK, 4 IN SY  800.000 256.245

 52.000 138.720

 

 

394.965 $7,213.44 $20,538.18

0065 441-5003     CONCRETE HEADER CURB, 8 IN, TP 3 LF  130.000 192.200

 16.000 12.500

 

 

204.700 $200.00 $3,275.20

0070 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  1,236.000 246.500

 42.000 19.920

 

 

266.420 $836.64 $11,189.64

Category Amount: $8,250.08 $35,003.02

Category Number: 0020 TRAFFIC SIGNALS

0110 615-1200     DIRECTIONAL BORE - LF  1,645.000 1,681.000

 12.000 .000

5 IN

 

1,681.000 $.00 $20,172.00

0120 634-1200     RIGHT OF WAY MARKERS EA  37.000 .000

 110.000 16.000

 

 

16.000 $1,760.00 $1,760.00

0125 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9SF  422.000 315.000

 42.000 79.500

 

 

394.500 $3,339.00 $16,569.00



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14434-12-000-0

Estimate Summary By Project

Estimate Number: 0010

05/09/2014

Project Number 0007406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 TRAFFIC SIGNALS

0140 639-3004     STEEL STRAIN POLE, TP IV EA  1.000 2.000

 12407.000 .000

(W/65 FT MAST ARM)

 

2.000 $.00 $24,814.00

0375 682-6110     CONDUIT, RIGID, 1 IN LF  270.000 489.800

 10.000 .000

 

 

489.800 $.00 $4,898.00

Category Amount: $5,099.00 $68,213.00

Project Total Amount: $24,784.08 $923,191.87


